

QT/QT+ Move NAS-RAC Information



The dates below represent the last dates for the task to take place to convert before QT/QT+ goes dark

- | | |
|---|------------|
| – Engage sales for Services SOW and Equipment BOM | 07/01/2019 |
| – Purchase Order Submitted | 07/22/2019 |
| – Playbook completed | 08/26/2019 |
| – Site Readiness Complete/ Conversion Start | 09/16/2019 |
| – All NAS-RAC conversions completed | 11/15/2019 |

Equipment that may be needed for a conversion to NAS-RAC

- CSS Lite/SonicWALL Package
- OM2000
- Satellite Receivers
- APEX
- SDM
- ARPD (2-way)
- Settops to replace DSR470s

Contracts that will be needed

- TIVO contract
- NAS-RAC contract

For ***NAS-RAC conversions*** and questions please contact

Janine Bowling

ARRIS Eastern USA Inside Sales

Phone: 1-678-473-8404

E-mail: janine.bowling@arris.com

Scott Robillard

ARRIS Western USA Inside Sales

Phone: 1-720-895-7891

E-mail: scott.robillard@arris.com